



## PUBLIC SERVICE ANNOUNCEMENT

For Immediate Release  
April 11, 2012

For More Information:  
Dennis Stachewicz, Jr. 225-8377

### **McClellan Avenue Extension Project Schedule**

With the trees cleared between Wright Street and Fair Avenue, the McClellan Avenue Extension Project is well underway, according to the City of Marquette's Director of Planning and Community Development Dennis Stachewicz. "Earth excavation, the establishment of an embankment and the sanitary sewer construction have also started," he said. Oberstar is the prime contractor for this project, and the entire schedule includes:

- Through April 18: Earth Excavation
- Through April 23: Embankment Establishment
- April 12-24: Sanitary Sewer Construction
- April 23-May 1: Stream Channel Construction
- April 24-May 1: Installation of Culvert Footings
- April 25-May 16: Water Main Construction
- May 2-8: Culvert Construction
- May 9 (One Day Only): Stream Channel Diversion
- May 17-30: Sanitary and Water Services Installation
- May 31-June 18: Storm Sewer Construction
- June 19-July 3: Road Sub-base Installation
- July 25-August 21: Traffic Lighting
- August 8-September 11: Concrete Curb, Sidewalk and Ramp Installation
- September 12-19: Bituminous Paving
- September 25: Road Striping

# # # # # # #